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ESTIMATE RUN 11/18/2002

ESTIMATE SUMMARY 08:50:11

CONTID: C13785         ESTIMATE NO: 0006 PROG 1999

PCN: 13785-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 02 Regionwide Epoxy PERCENT TIME:

PROJECT NO: STA R400-120                  

FY 02 Regionwide Epoxy

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 11/15/2002 DATE TIME STARTED 06/03/2002

632 WEST GUNNISON DATE LET 01/17/2002 DATE WORK BEGAN

 DATE AWARDED 01/22/2002 DATE TIME STOPPED 05/31/2003

 DATE CONTRACT EXECUTED 02/08/2002 DATE ACCEPTED 05/31/2003

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 06/03/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,271,483.00 PARTICIPATING $ $ 280,572.00

AWARD PROJECT AMT: 1,580,034.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,208.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.00

WORK DAYS

WORK DAYS

85.57%

327,743.00

280,572.00

280,572.00

276,363.42

$

$

$

$

1,943,740.00

0.00

1,943,740.00

0.00

1,943,740.00

-29,141.10

0.00

1,914,598.90

0.00

AMOUNT DUE 1,914,598.90 276,363.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 276,363.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

92.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 13785-BID    ESTIMATE RUN 11/18/2002

PROJECT: STA R400-120                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0010 EPOXY PAVEMENT MARKING 50,246.000

8,484.000

627-00005  
 

68,651.000

GAL 

33.00000 1,938,090.0058,730.000

279,972.00

0015 MOBILE PAVEMENT MARKING ZONE 81.000

12.000

630-80520  
 

100.000

DAY 

50.00000 4,650.0093.000

600.00

0020 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0025 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0030 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 PREFORM PLASTIC PVMT MKG (TY C) 0.000

0.000

627-03000  
 

0.000

SF  

15.00000 0.000.000

0.00

CAT 1,943,740.00280,572.002,271,483.00CURRENT AMT0200 $ $ $

$ 1,943,740.00280,572.00$2,271,483.00$CURRENT AMTPROJECT TOTAL


